


GSC Analysis Center Report

GSFC POD Team

IDS Analysis Working Group Meeting

Greenbelt, Maryland

October 14-15, 2013



Future Plans

- 1. Implement any corrections to wd20/wd21 processing. Complete quality control of delivered SINEX's.**
- 2. Obtain from Guilhem, list of anomalous weeks in wd21 (where WRMS or repeatability is degraded with phase law). Look at these weeks in wd21 closely.**
- 3. Examine SPOT-3, Cryosat-2 implementation in wd21. Verify implementation, including application of CoM.**
- 4. Redeliver any fixes for wd20, wd21 to combination center (by mid-November?), if computers return to operation soon?**
- 5. Minor point: Examine Jason-1 nonconservative modelling.**
- 6. During or after AGU. Start final reprocessing.
wd22 = wd21 + use new TVG (5x5) SLR-DORIS based gravity series; wd23 = wd22 + Jason-1**